

PART VI. IMPLEMENTATION BASELINE AND DEVELOPMENT PLAN

10 points

Current technical baseline

Component / Feature	Current state	Evidence	Next action	Assigned
Voice recognition and word matching	Implemented	VoiceCommand.cs, PronunciationChecker.cs; 22 words recognised on device	Tune accepted variants from real child-speech testing	Daquis
Objective sequencing	Implemented	SceneObjectiveController.cs; objectives configured per scene	Reuse unchanged for new chapters	Daquis
Chapter 1 (Bahay), Scenes 1-4	Implemented	Chapter1_Level1-4 scenes; playable end to end	Device playtest with target-age children	Lacida
Chapter 2 (Paaralan), Scene 1	Implemented	Chapter2_Level1_Paaralan.unity; Kumusta, Pasok, Takbo	Build Scenes 2-3	Daquis
Score aggregation across scenes	Implemented	RunScore.cs, RunScoreCounter.cs	Add a counter to every new scene as it is built	Daquis
Save and retrieve session results	Implemented	SupabaseClient.cs; player_scores table with RLS policies	Add a check constraint for non-negative values	Manzanero
Level unlock and journey map	Implemented	LevelProgress.cs, LevelSelect.unity, four level badges	Wire Parke and Palengke once their scenes exist	Lacida
Nickname capture and persistence	Implemented	NicknameManager.cs, nickname dialog on the main menu	Map the nickname to a player record	Manzanero
Voice-over audio	In progress	Docs/VoiceOverScript.csv complete; Assets/Audio/VO slots wired but empty	Record and import the clips	Lacida
Results display	In progress	Recent records shown as plain text on the completion panel	Format as a readable leaderboard	Lacida
Per-player score history	Planned	Single denormalised table; no player entity yet	Introduce a players table and filter by player	Manzanero
Offline save queue	Planned	Saves currently fail silently without connectivity	Queue failed saves locally and retry on reconnect	Daquis
Parke and Palengke chapters	Planned	Locked nodes on the map; artwork drafted	Design the word list for each environment	Group
Evaluation instrument	Planned	Objective 5 of Chapter 1; no instrument prepared yet	Prepare the functionality and usability questionnaire	Manzanero

Next three technical milestones

Order	Technical milestone	Dependency / what must exist first	Expected output
1	Record and integrate the voice-over audio	The completed recording script and the existing instruction-clip slots in Scene Objective Controller	Every objective speaks its word aloud, so pre-readers can play without reading the prompt
2	Introduce a player entity and filter results per player	Milestone 1 is independent, but the schema change must be agreed and the nickname must map to a stable identifier	A players table, a foreign key from player_scores, and a completion panel showing that child's own history
3	Build Paaralan Scenes 2 and 3 and unlock Parke	Milestone 1, so new scenes are authored with audio from the start, plus the existing scene-builder pattern	Chapter 2 playable end to end and the third map node reachable

The order follows actual technical dependencies rather than convenience. Voice-over comes first because every scene built after it would otherwise have to be revisited to add audio. The data model change comes before more content because changing a schema is cheaper while only one table holds records. New scenes come last because they consume both of the earlier results.